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FY 2019 Project Summary

The General Services Administration (GSA) proposes a repair and alteration project to
undertake structural and rélated system upgrades of the parking garage at the Minton-
Capehart Federal Building located at 575 North Pennsylvania Street in Indianapolis, IN.
The proposed project will address safety and operability issues of the rapidly
- deteriorating garage.

This prospectus amends Prospectus No. PIN-0133-IN17. GSA is requesting appreval of
an additional $3,157,000 to account for cost escalations and refined project scope and
. budget.

FY 2019 Committee Approval Requested
(Construction) ......ccoceeeveesvnensens eeseneneennsinessaeesses i aere e bste s bs e st be s b e s s b e s nasans $3,157,000"

FY 2019 Committee Appropriation Requested

(Design, Construction, Management & Inspectioh) SR $13,941,000

Major Work Items

Superstructure repairs and demolition; electrical and fire protection replacement/upgrades

Project Budget . :

DESIZN covivieiiirieeeerce et eteteeiere et e e ie et e et e et e e e raeaeeaaaneetens $904,000
Estimated Construction Cost (ECC) ettt e et e et et e st e e e e e s s et eneaesnanaasanan 12,165,000
Management and InSpection (M&EL) ........c..coveeveciveereeeeeeieeesrseseseseereessesse s 872,000
Estimated Total Project Cost (ETPC)™ .....ccvvcivvinnscnnscnnnninnenisissscssssesesneses $13 941,000

*Tenant agencies may fund an additional amount for alterations above the standard
normally provided by GSA.

' The amount approved for Des1gn and Management and Inspection in Prospectus No. PIN-0133-IN17 by
the House and Senate Committees includes $201,000 ($195,000 Design and $6,000 Management and
Inspection) more than the current estimate. The approval requested in this FY 2019 amended prospectus
reflects the balance needed for the project, assuming reallocation of the previously approved $ 195 ;000 from
Design and $6,000 from Management and Inspection to Construction.
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Building .

The Minton-Capehart Federal Building, built in 1974, is six stories above grade and
includes a mezzanine and basement. The attached parking garage, which is original to
the building, is two stories, with the first story partially below grade and partially exposed
- to the elements. The garage provides 464 parking spaces, which accommodates
Government-owned, including law enforcement, vehicles, and 75 vehicles associated
with the nearby Birch Bayh Federal Building and U.S. Courthouse tenants. The upper
deck serves as a partial cover for the lower deck. The garage is elevated and entirely
open to the atmosphere and elements. The garage’s upper deck is joined to the Federal

Building’s first floor entry and plaza. The lower level has a dock area that is also
attached to the Federal Building.

Tenant Agencies

Department of Housing and Urban Development, Department of Justice, Department of
the Treasury, Department of Veterans Affairs, Department of Homeland Security, GSA,
Department of Transportation, National Labor Relations Board, Social Security
Administration, Department of Labor (parking only), and Judiciary (parking only)

Proposed Proiect

The proposed project scope includes concrete repairs and upgrades to lateral load
resistance, which will extend the life of the parking structure for several decades. The
upper level slab will be replaced, and a new membrane for vehicle bearing surfaces will
be installed over the top of the new slab, Existing beams will be repaired or replaced at
locations where concrete has spalled. New concrete shear walls will be constructed. The
project also includes improvements to the supporting columns, shear walls, and exterior
stairwells, as well as improvements to the lighting and fire protection and installation of
bollards at the garage entrance and exits.

“Major Work Ttems , A
Superstructure Repairs and Demolition : $10,875,000
Electrical Replacement/Upgrades _ 771,000
Fire Protection Replacement/Upgrades : 519,000

Total ECC $12,165,000
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Justification

The garage is over 40 years old and is in urgent need of a major renovation. The garage
. is suffering from multiple concrete-related failures including: delamination on the floor
slabs and beams, and slab reinforcement with extensive section loss; concrete spalling
and delamination at some column facades; water leakage on the underside of the
supported level; and deteriorated expansion joints. The current electrical infrastructure
will be upgraded/replaced to meet current codes. The installation of bollards on both the
entrance and exit ramps of the garage will enhance security.

Interim short-term repairs have been undertaken with minor repair and alteration program
funds over the past decade in an attempt to address immediate safety measures. The
corrosion, spalling, and delamination of the structure are threatening tenant and property
safety. Sections of the garage have been closed due to the risk. Currently, two parking
spaces in the lower level are closed due to falling concrete. Ten additional parking
spaces in the lower level are closed due to water leaks from the upper deck that have
damaged several vehicles. Until a major repair is completed, tenant safety will continue
to be threatened, closures of sections of the garage will need to be continued and
expanded, and degradation of the garage deck will continue.

Summary of Energy Compliance

This project will be designed to conform to requirements of the Facilities Standards for
the Public Buildings Service. GSA encourages design opportunities to-increase energy
and water efficiency above the minimum performance criteria.
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Prior Appropriations

None

Prior Committee Approvals

Prior Committee A‘pprovals

 Committee Date Amount |. Purpose .

‘House T&I 5/25/2016 | $10,784,000 | Design = $1,099,000 -
: o ECC = $8,807,000
M&I = $878,000

Senate EPW '5/18/2016 | $10,784,000 | Design = $1,099,000
ECC = $8,807,000
M&I = $878,000

Prior Prospectus-Level Projects in Building (past 10 years)

Prospectus ~ Description FY Amount
P.L.111-5 (ARRA) Modernization 2009 $48,086,000

Aiternativ’es Considered (30-vear, present value cost analysis)

There are no feasible alternatives to this project. This is a limited scope renovation, and
the cost of the proposed project is far less than the cost of leasing or constructing a new
building. '

Recommendation

ALTERATION
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Certification of Need

The proposed project is the best solution to meet a validated Government need.
Submitted at Washington, DC, on __ February 12, 2018

'Recommended w% M—’

Commissioner, Public Buildings Service

o Emittd Phaph

k/cﬁmmstrator General Serv1ces Administration




